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·  Font size: “12”

·  Bold for heading only.
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·  No formatting or bullets are allowed to use.

Assignment:






Q.No.1
When we start development of the project the first that we consider is planning. There are number of steps involved in the planning process. You are given following three planning steps.

1. Resource Plan 

2. Financial Plan

3. Procurement Plan 

Now you have to state that how each given step is different from each other. Also give examples to support your answer.





Q.No.2
What are the support Phase in Project management process and what type of changes occurs during it, elaborate it briefly?




     Cost Budgeting














   Cost Control











